Daity Work Order No. 15
U.S. EPA, Region 6

restoramol. ENVIRONMENTAL RESTORATION LLC.

DaiLY WORK ORDER
Operating Period: 11/20/18 — 11/25/18 Task Order: 0618F0308 E Page 1of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas @ 2 07:00 17:30
1. Work Authorized for the Period Work Accomplished for the Period
1)  Continue off-site T&D of non-regulated, non-hazardous 1) Completed: excavations in Grid No. FJD06-01;
soils {non-TSCA); 2) In progress: excavations in Grid No. FJD07-01;
2) Complete excavations in Grid No(s) FJD06-01 and 3) In Progress: Off-site T&D of non-regulated, non-
FJDO7-01 (to property boundary between day care hazardous soils; twelve (12) additional loads
center and residence at [ EIIIGE delivered to TSDF,;
3) Cover and secure remaining waste stockpiles; inspect 4) Completed: Inspected installed storm-water
and correct storm-water controls and containment areas; controls and containment areas; cover and secure
4) Demobilize for Thanksgiving break. waste stockpiles,
5) Demobilize for Thanksgiving break.
OSC Signature: Date: 0OSC signature: Date:
RM Signatur Dafe: Signature:
[oweiedad | (lofe | TRRSTS e2g: doo qjao/¢3
¥ ¥ O
2. Upc&mmg Work Authonzed / \

Return to site to resume excavations in non-regulated, non-hazardous (non-TSCA) grids; commence excavations in TSCA grids; resume
off-site T&D of remaining non-hazardous soils stockpile.

3. Quantity Volume Trackmg -

| Description: ' | current Period: B Total to Date: ]

2'- 3" Limestone Rock (Haul Road) . 5 Truck Loads — 47.25 tons
] Non—[egulated_ non-hazardous soils N ) | 12 Truck Loads - 338.82 tons | 25 Truck Loads - 651.71 tons

4. Number of Personnel Authorized Current Penod

Personnel Category: Quantity: | Personnel Category: Quantity: - i

Response Manager 1 Operator 2

FCA q Laborer 4

Foreman 1 Truck Driver/Laborer 1

5. Eqmpment Authorized for Current Penod

Hem Qty Used Not Usedl ltem Qty 1 Used Not Used /

. | orDown _ S B | __jorDown

| ¥ ton crew-cab pickup (RM) 1 i1 | Portable toilets I - e B

% ton extended-cab 2 P2 | | Hand-wash station ) 1101

% ton crew-cab flatbed w/ fuel 1 1 Skid steer with bucket/forks 1 1

cell 0.l | BobcatTsS®0 e

1-ton dump-truck 11 1 Mini-excavator (Bobcat E85) | 1 1 = |

'Vz -ton extended cab (POV) B s N | 2,000-gallon Water Truck |1 TN

[ 40" x 8 office trailer BN | Excavator@D2106) (1 |1 [ ]
| 70 kKW Generator _ 1 1 N N A

20' Conex Box 1 1

6. Comments / Amendments (Include Time)

This Daily Work Order has been prepared to cover demobilization on Wednesday, 11/21/18 and any off-site hours for reporting and |
removal scheduling during the plan period, ending 11/25/18.
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